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1) Scrapers moved to hauling topsoil from JP-SB-53 pn the top of Gavilan Mesa to some of 
the north Jaclq)ile shale dumps. 
Dozers continued sloping work on JP-WO-18, JP-WO-72, and 
JP-PS-22 at the base of Gavilan Mesa; trucks continued with hauling protore from JP-24 
and JP-PS-25; 

2) Data and a map with well locations is being delivered to the BIA hydrologists in the 
Albuquerque Area Office for review. 
All samplmg and analytical information is now up-to-date with the receipt of the 
radiological information from Assagai Labs on 10/13/92. 

3) Work at the tree nursery at S M is continuing this week; 

4) Final action on the Post-Reclamation Plan will be postponed a few 
weeks for Council to do additional review and consideration. A request was sent to 
your Office for Council scheduling; 

5) The insertions/corrections to the 4th Year Plan were made and redistributed to 
all Council, LCC and BIA. A transmittal letter to the Contracting Officer 
was routed thru this week for his approval. 
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